July 31, 2020

Ms. Jacqueline Dendy

Grants Project Officer

U.S. Environmental Protection Agency, Region IV
61 Forsyth Street, S.W.

Atlanta, GA 30303-8960

RE: SCDHEC PA/SI Cooperative Agreement #V-00093019-0
Quarterly Progress Report
Third Quarter Federal FY2020 (April 2020 - June 2020)

Dear Ms. Dendy:

Attached please find FY2020 PA/SI Cooperative Agreement accomplishments and expenses
through June 30, 2020. Most of the projects and estimated deadlines have been adversely
affected by the State of South Carolina’s response to the COVID-19 pandemic; however, we
continue to schedule fieldwork, including reconnaissance and sampling activities. The sites
and activities in the Cooperative Agreement are being reorganized in consultation with our
Region 4 counterparts. We are confident we will be able to fulfill all agreed upon
commitments, with a slightly altered workload.

Reports Due 3rd Quarter:

Site Name Activity Submittal Date
Pacific Guano Site Reassessment 6/30/2020
Oneita PA Checklist 6/36/2020

Rhodes Cleaners was targeted as a June 2020 submittal, but the site was submitted early in
April 2020.

Upcoming Sampling Events:

Site Name Activity Est. Sampling Date
Lake Conestee Phase | Site Investigation 8/5/2020

Galey and Lord Sludge Fields Phase 3 Site Investigation 2 8/19/2020

Lake Conestee Phase i Site Investigation 8/26/2020

Galey and Lord Sludge Fields Phase 4 Site Investigation 2 9/16/2020

Lake Conestee Phase Il Site Investigation 9/23/2020
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If you should have any questions or comments, please contact me at (803) 898-0802 or
colerb@dhec.sc.gov.

Sincerely,

Robert Cole, Manager

Federal and State Site Assessment Section

Division of Site Assessment, Remediation and Revitalization
Bureau of Land & Waste Management

cc: Don Siron, ABC, BLWM, w/enc
G. Ken Taylor, Director, SARR, w/enc
Angie Jones, Manager, SARR w/enc
Nathan Cox, Budgets & Financial Planning, w/enc
Alayna Famble, EPA, w/enc
Meredith Clark, EPA, w/enc
Glenn Adams, EPA, w/enc
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SCDHEC FY2019/2020 Workload Revised July 2020
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Rhodes Cleaners
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Draft Dates

Drait Date Chonge

Completed

Draft Report Submitied

PA - Full = Preliminory Assessment - Full Report
EPCS = Pre-CERCLA Screening with Sompling
51 = 3ite tnvestigotion

E51 - Expanded Site investigotion
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PA/S] Pragram ‘CA#V-00D93019-0 :
J&55 - J0401.J650008 Grant Period: 10/01/2018 - $/30/2021
________________________ Total [ FFy2o [ FFy20 | FFy20 [ FFyYao [ FFY20 T Grant-
_________________________ EPA | Oct1s- | Jan20- | Apr20- | Jul20- | Oct19- | to-Date |
SRR Amount | Dect9 | Mar20 | . Jun20 | Sep20 | Sep20 | Total | Balance
Budget Category To Date Exp Exp Exp Exp Total Expended Remaining
Salanes 231204 3886670 3818712 3818712 11534094 11534094 115,863.35
Fringe Benefits 102,70 1623822 16,628.08 16,6138.31 49 486 58 49 456 58 5321412
Travel {Inc Gasoline} 15,743 22560 279322 156.90 317512 317512 1256824
Fouipment 5 703 - - - - - 50 702 84
Supplies 40 920 150576 7981459 22233 18.60858 10,008 58 3051044
Contraciual 8138 9708 217.14 26132 57552 27552 7,561,958
OtherFixed - 111828 - 1,118.28 1,119.28 {1.11928}
Other/EA Div Rate 42 408 6581921 668274 668274 20,184 68 2018489 22322333
Total Dirert Charges 4491 817 64 152 95 7368805 6212872 108 891 72 199 891 72 291,925 01
indirect Costs 43 GBS £6,751.88 £.656.10 865610 2010408 20,104 08 2858118
Towl EPAAmount | 541502 | 7094483 | 8026515| 6878582| - | 21999580 | | 21999580|  321,506.20
Drawsby StateFiscalYear:
___________ FY200c- Jun_ 21751000
Total Expenditures. 218955 80
DHEC CAGH BALANCE: {2 48580}
R s SRR .............................................
Insurance Reimbursement of $631.28 applied to 2nd Gir Other/Fixed
expenditures lowering from $1750.56 to $1119.28.
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